



LOWER SACRAMENTO ROAD/UPRR GRADE SEPARATION FEASIBILITY STUDY

MILESTONE SCHEDULE

	2008					2009							
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	
DATA GATHERING													
DEVELOP CROSSING EXAMPLES													
PUBLIC MEETING							 February 24						
DEVELOP ALTERNATIVES & ESTIMATES													
PUBLIC MEETING													
PREPARE FEASIBILITY STUDY REPORT													